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Kostas Goulias is the consultant




Total Contrac $10,016,444
»  Caltrans Funding $6,230,000
, Other MPOs  $2,370,610

,  SCAG Funding  $1,415,834




Components

ey | ample 60,000 Samples

GPS/OBD Samples - 5,000 Samples:
» Vehicle Based - 4000 Samples

» Personal / Wearable - 1000 Samples

s OBD Sub-Sample - 30% of Vehicles




G S Augment Survey

J ctive —
atr

her additional travel characteristics needed for
SCAG’s Activ -'v-._) sed Model

551st Caltrans and oth er MPOs/RTPAs
urvey Elements:

Core Survey - 4,700

~ = Add-On Survey - 7,500

. G"P — Auto and Personal Wearable - 1,750
- @ Draft scripts completed

m Coordination with Caltrans/NuStats




Survey Summary

- 25,515 (Nustats + Abt SRBI)

_-EI GPS - 2,750 (Nustats + Abt SRBI)




Survey Status

est Survey completed and results
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1 Re baselining — Recalculating costs based on
Pre-Test Survey |

|\J ustats/ Caltrans survey launched 1/15/2012

Abt-SRBI survey will launch 3/01 /2012

= Outreach program being designed and
implemented




FY 12-13

urvey Planning, Design & -Test and Conduct Conduct Main Survey,
ordination Main Survey Summarize/Report Results

vey Planning, Design & Survey Pre-Test and Conduct Conduct Augment Survey,
ination Augment Survey Summarize/Report Results

Review and Oversight Review and Oversight



Thar

S or follow-up please contact Mike Ainsworth -
' ainswort@scag.ca.gov
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